Goal 7: Prevent Conformity Lapses

Coordinators:
Team Members:

Eddie Dancausse (FHWA), Loretta Barren (FHWA), Lori Cove (NCDOT)

Outcomes: The number of conformity lapses (Target is 0)
Action Item Deliverables/Milestones Stakeholder(s) | Target Date Comments
1. Meet with new Provide an overview of the FHWA Metrolina — | All work associated with this action item is complete.
non-attainment conformity process to the new non- | NCDOT 09/11/03
areas in North attainment areas in NC. Triad '04 —
Carolina (NC) and Provide all new non-attainment 09/30/03
provide technical areas in NC with the necessary Triad '05 —
guidance/assistan conformity tools to conduct an 04/08/04
ce in the area of interagency consultation meeting Triangle —
transportation = Conformity determination 04/19/04
planning and report template Rocky Mt.-
conformity in = Conformity process schedule 5/26/04
preparation for = Transportation conformity pre-
kickoff interagency analysis consensus plan
consultation
meetings.
2. Work with the Participate in the Federal (EPA, NCDOT 02/04 All work associated with this action item is complete.
USEPA to develop FHWA and FTA) outreach effort EPA
Conformity 101 consisting of conference calls and
presentation that the Federal Transportation Partner
can be used to Roundtable (FTPR) meeting.
educate new non- Completed conformity 101 07/04
attainment areas presentation that addresses all
in NC on the requirements in the revised 8-hour
revised 8-hour ozone/PM2.5 conformity rule.
ozone/PM2.5
conformity rule.
3. Provide the Video conference offering NCDOT 07/08-09/04 | This deliverable/milestone is complete.
transportation conformity 101 presentation to all FHWA
conformity training stakeholders EPA
to all new NC non- EPA Conformity “Train-the-trainer 05/18-19/04 | This deliverable/milestone is complete.
attainment areas session” in Ann Arbor, Ml
in NC. FHWA Transportation Conformity 7122104
and CMAQ workshop
Provide transportation conformity 08/23-27104
training in the Charlotte, Raleigh-
Durham and Rocky Mount areas
4, Provide technical Provide the following services to NCDOT Metrolina — | This deliverable/milestone is complete.
guidance and the MPO/RPO’s and the NCDOT: FHWA 04/22/04
assistance for the = Document IC meeting minutes | EPA Triad '04 — | This deliverable/milestone is complete.




transportation

= Commitment follow-up

12/03

conformity process

process to use as a reference
guide and training tool for
personnel new to the conformity
business

conformity = Provide facilitator services Triad '05 — [ This deliverable/milestone is complete.
interagency = Develop meeting agendas. 05/20/04
consultation (IC) Triangle — This deliverable/milestone is complete.
meetings. 06/04
Edgecombe/
Nash —
7/19/04

. Meet with Federal = Brainstorm ways to stream line | FHWA Feb 2004 All work associated with this action item is complete.
conformity conformity review FTA
partners process/innovative review EPA
(FHWA/FTA/EPA) approaches
to evaluate the = Complete summary report and May 2004
conformity share with Federal partners
determination
review process for
possible
streamlining
opportunities.

. Document the Create a standard operating NCDOT Aug 2005
transportation procedure for the transportation FHWA




